Key Performance Indicators (KPIs)

Banking Transaction System

1. Introduction

Key Performance Indicators (KPIs) are measurable criteria used to evaluate the project's progress, software quality, and readiness for delivery.

The purpose of defining KPIs during the planning phase is to establish clear performance targets before technical implementation and testing begin.

Since the project is currently in the planning phase, this document defines the proposed KPIs, measurement methods, targets, and data sources. Actual measurements will be recorded as the project progresses.

2. Project KPIs

ID	KPI	Purpose	Measurement Method	Target
KPI-01	Schedule Adherence	Evaluate whether project tasks are completed according to the agreed schedule.	(Number of tasks completed on time / Total tasks due) × 100	At least 90%
KPI-02	Requirements Test Coverage	Ensure that the project requirements are covered by test cases.	(Number of testable requirements covered by test cases / Total testable requirements) × 100	100%
KPI-03	Test Execution Completion	Measure the completion of planned testing activities before release.	(Number of planned test cases executed / Total planned test cases) × 100	100% of planned test cases executed or formally accounted for before release
KPI-04	Critical and High-Severity Open Defects	Monitor unresolved high-impact defects before release.	Count of open Critical and High-severity defects in the defect tracker.	Zero open Critical or High-severity defects at release
KPI-05	API Response Time	Evaluate whether API response times meet the project's performance requirement.	Measure API response times and evaluate the 95th percentile (P95).	P95 response time below 500 ms

3. Measurement Methods and Data Sources

KPI	Data Source	Measurement Frequency
Schedule Adherence	Project plan and task-tracking records	Weekly
Requirements Test Coverage	Requirements document and requirements traceability matrix	During test planning and whenever requirements or test cases change
Test Execution Completion	Test case records and test execution results	During each testing cycle and before release
Critical and High-Severity Open Defects	Defect tracker and bug reports	During testing and before release
API Response Time	API performance test results	During performance testing

4. KPI Monitoring and Review

KPIs will be reviewed at appropriate project milestones.

KPI	When It Is Reviewed
Schedule Adherence	Monitored throughout project development
Requirements Test Coverage	Reviewed as requirements and test cases are documented
Test Execution Completion	Evaluated during testing
Critical and High-Severity Open Defects	Evaluated during testing
API Response Time	Evaluated when performance testing is performed

If a KPI does not meet its target, the team will investigate the cause and agree on corrective actions.

5. Current Project Status

The project is currently in the planning phase. Therefore, this document defines proposed targets and measurement methods rather than actual performance results.

Actual KPI values will be recorded after the relevant project activities begin and sufficient data becomes available.

The proposed targets should be reviewed and approved by the project team before they are treated as final project commitments.